

2023 Paving Schedule



Street	Milling Start	Paving Start	
Highland Terrace	7/17/23	7/21/23	
Hobby Horse	7/17/23	7/21/23	
Lee Way	7/17/23	7/21/23	
Main Street	7/18/23	7/22/23	
Mill Street	7/18/23	7/22/23	
First Street	7/18/23	7/22/23	
Front Street	7/18/23	7/22/23	
Perry Street	7/18/23	7/22/23	
Morehead	7/18/23	7/22/23	
Beech	7/19/23	7/24/23	Road Closure
Dunn	7/20/23	7/25/23	
Rile	7/20/23	7/25/23	
Branch	7/20/23	7/25/23	
Wesley	7/20/23	7/25/23	
White	7/20/23	7/25/23	
Skinner	7/20/23	7/25/23	
Russell	7/20/23	7/25/23	
Bloss	7/20/23	7/25/23	
Arborcrest	7/21/23	7/26/23	
Epworth	7/21/23	7/26/23	
Wesley	7/21/23	7/26/23	
Trailwoods	7/24/23	7/27/23	
Cedar	7/24/23	7/27/23	
Pheasant Run	7/25/23	7/28/23	
Blackhawk Trail	7/25/23	7/28/23	
Blackhawk Ct	7/25/23	7/28/23	
Indian Oaks	7/25/23	7/28/23	
Long	7/26/23	7/29/23	
Tarragon	7/27/23	7/29/23	
Saffron	7/27/23	7/29/23	
Carraway	7/26/23	7/31/23	
Woodsbend	7/26/23	7/31/23	
Deerhaven	?		Waiting on Jackson
Spires	?		Waiting on Jackson
Ashford	?		Waiting on Jackson
Ashford	?		Waiting on Jackson
Glen Echo	?		Waiting on Jackson
Chamblee	?		Waiting on Jackson
Belle Meadows	?		Waiting on Jackson
David Lee	?		Waiting on Jackson
Floyd	?		Waiting on Jackson
Wade	?		Waiting on Jackson
Pleasant Cir	7/28/23	8/1/23	
Klondyke	7/28/23	8/1/23	Road Closure
Dry Run	7/31/23	8/2/23	2 Day Road Closure